



LIFE-IP CEI-Greece
Circular Economy Implementation
in Greece
LIFE18 IPE/GR/000013



Deliverable C2.D5

1st assessment review in all demonstration areas



Executive Summary

This report aims to carry out an initial evaluation of the implementation of pilot actions in all demonstration sites of LIFE-IP CEI project, during the period from the start of the project until May 2025. It records the first qualitative and quantitative data collected during the initial stages of implementation of the actions and presents the first qualitative and quantitative results in specific pilot areas. At the same time, the challenges encountered during the implementation of the actions and the ways to address them are recorded, offering practical guidance for similar initiatives. Following this evaluation report, with a reporting period until May 2025, three more similar results evaluation reports will be presented, covering three periods of implementation of the pilot actions in the demonstration areas, until the end of the project.